COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2011

ESTI MATE SUMVARY 11:38: 41
CONTI D C18047 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18047-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 25.5  DAYS TI VE ALLOW 30 WORK DAYS
|-70B CH P SEAL - GRAND JCT E PERCENT TI ME: 85. 00 ORI G TI VE ALLOW 30 WORK DAYS
PROJECT NO NHO701- 208
|1-70B CH P SEAL - GRAND JCT E
NAME OF ROAD: 006A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
COLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 03/ 2011 DATE TI ME STARTED 05/02/2011
2273 R VER ROAD DATE LET 11/ 04/ 2010 DATE WORK BEGAN 05/ 02/ 2011
DATE AWARDED 11/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 23/ 2010 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 05/ 02/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 990, 727. 61 PARTI O PATI NG $ 849, 991. 89 $ 731, 814. 39
AWARD PRQIECT AMT: $ 888, 005. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 85.79% TOTAL EARNI NGS 849, 991. 89 731, 814. 39
FUNDS AVAI LABLE: $ 140, 735. 72 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 849, 991. 89 731, 814. 39
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -13,320. 08 -10, 254. 75
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 836, 671. 81 721, 559. 64
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 836, 671. 81 721, 559. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 721, 559. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18047

PCN: 18047-BI D

PRQJECT:! NHO701- 208

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking

0010 203-01500

Bl adi ng

0015 304-09055

0020 408-01000

0025 409-01010

*Cover Coat Material (Type I)

0030 411-10217

Enul si fied Asphalt (CRS-2P)

0035 626-00000

*Mobi | i zati on

0040 627-00005

*Epoxy Pavenent MarKking

0045 627-00030

0050 627-30405

0055 627-30410
Li ne)

Aggregat e Base Course (Blotter Material)

*Hot Poured Joint and Crack Seal ant

Rai sed Pavenent Marker (Tenporary)

*Pref ormed Ther nopl asti c Paverent Marking (Wrd- Synbol )

*Pref ormed Ther nopl asti c Paverment Marking (Xwal k- St op

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

69. 000
SF
2.50000

10. 000

87. 50000

50. 000
TON
33. 50000

14. 380
TON
6, 000. 00000

5, 697. 000
TON
40. 00000

737.000
TON
550. 00000

1. 000
LS
32, 000. 00000

856. 000

GAL
55. 00000
8, 116. 000

EACH

2.00000
0. 000

SF
8. 50000
110. 000

SF

6. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
50. 000
50. 000

14. 380
0. 000
14. 380

0. 000
4, 856. 200
4, 856. 200

0. 000
592. 020
592. 020

0. 500
0. 500
1. 000

0. 000
815. 000
815. 000

0. 000
8, 116. 000
8, 116. 000

0. 000
0. 000
0. 000

0. 000
110. 000
110. 000

Page 2
ESTI MATE RUN 08/ 03/ 2011

11:38: 41
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
1, 675. 00
1, 675. 00
0. 00
86, 280. 00
194, 248. 00
194, 248. 00
325, 611. 00
325, 611. 00
16, 000. 00
32, 000. 00
44, 825. 00
44, 825. 00
16, 232. 00
16, 232. 00
0. 00
0. 00
715. 00
715. 00



CONTI D C18047 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18047-BI D ESTI MATE RUN 08/ 03/ 2011
PRQJECT: NHO701- 208 ESTI MATE NO 0002 11:38:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0060 630-00000  *Fl aggi ng 2, 234. 000 236. 250
HOUR 1, 997. 750 59, 932.50
30. 00000 2,234.000 67, 020. 00
0065 630- 00007 *Traffic Control Inspection 15. 000 1.000
DAY 14. 000 700. 00
50. 00000 15. 000 750. 00
0070 630-00012 *Traffic Control Managenent 30. 000 9. 000
DAY 21. 000 9, 450. 00
450. 00000 30. 000 13, 500. 00
0075 630-80341 *Construction Traffic Sign (Panel Size A) 115. 000 20. 000
EACH 83. 500 2,505. 00
30. 00000 103. 500 3,105. 00
0080 630-80342 *Construction Traffic Sign (Panel Size B) 66. 000 11. 000
EACH 48. 400 1, 694. 00
35. 00000 59. 400 2,079. 00
0085 630- 80344 *Construction Traffic Sign (Special) 66. 000 0. 000
SF 59. 400 1, 188. 00
20. 00000 59. 400 1, 188. 00
0090 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 800 560. 00
700. 00000 1. 800 1, 260. 00
0095 630- 80359 *Portabl e Message Sign Panel 122. 000 44.000
DAY 78. 000 3,510. 00
45. 00000 122. 000 5, 490. 00
0100 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 10. 000
EACH 31. 400 376. 80
12. 00000 41. 400 496. 80
0105 630-80390 *Channel i zi ng Device (Special) 800. 000 125. 000
EACH 505. 000 2,525.00
5. 00000 630. 000 3,150. 00
0110 630-85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 0. 000
Tenpor ar
(Temporary) EACH 2.700 13, 500. 00
5, 000. 00000 2.700 13, 500. 00



CONTI D C18047 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18047-BI D ESTI MATE RUN 08/ 03/ 2011
PRQIECT: NHO701- 208 ESTI MATE NO 0002 11: 38: 41
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70016 F/ A Fuel Cost Adj ustnent 250. 000 0. 000
FA 13.980 13.98
1. 00000 13. 980 13.98
0130 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 900- 00024 Added Item (Ton)/ Emulsified Asphalt CSS-1H CMD #002 67.120 0. 000
TON 67.120 35,993. 10
536. 25000 67.120 35,993. 10
0150 614-00026 Sign Panel (CGass |) (Install Only) CMO #3 - MCR Line 3. 000 0. 000
#1
EACH 3. 000 560. 01
186. 67000 3. 000 560. 01
CAT 0200 CURRENT AMT $ 990, 427.61 $ 731,814.39% 849, 691. 89
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0140 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMT $ 300.00 $ 0.00 % 300. 00
PRQJIECT TOTAL CURRENT AMI $ 990, 727.61 % 731,814.39% 849, 991. 89




